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Groundwater Protection, Monito ring and Remediation Well Installation Priori ty List four year commitment
CY 2006- CY 2009 annual update.

Description/Justification of Change

This change package updates interim milestone M-024-57 annual requirement to conclude negotiations and
revise M-024-57 by August I of each year to maintain a four year commitment for well installations
consistent with Site Wide clean-up p riorities. The Parties have concluded negotiations ahead of the August 1
annual commitment and by approval of this change package autho rize the update to inte rim milestone
M-024-57.

This milestone does not preclude or foreclose the imposition of additional groundwater well installations
pursuant to RCRA permits or work plans and/or CERCLA workplans.
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Impact of Change

This change does not impact the environment or worker safety and health.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site inte rnal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Pl ans, and, if appropriate, LDR Report requirements).
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Modi fications to existing Tri-Party Agreement milestones are denoted using 	 eeut for text deletions and ,"	 for text additions.

Number	
I	 Title	 Due Date

Install a minimum of 60 wells (See a ttached well list). DOE will initiate discussions annually in June
using the data quali ty objective process (DQO) to reaffirm the selected wells and recommend any new
well installations needed to maintain a three-year rolling prioritized drilling schedule consistent with site-
wide clean-up p ri o rities. The Parties will conclude negotiations and revise M-024-57 by August 1 of each
year to maintain a four year commitment for well installations. The list for CY 200541 is included as
Attachment 1 to this TPA change package. Attachment 2 to this TPA change acka a contains the list of
wells to be installed CY 2006 attachment c^otts ue^ls ta'btle^d to©Hataeti

Since all wells are drilled in CERCLA or RCRA Past Practice operable units, the pa rt ies agreed that the
most effective and efficient method of managing wastes from all Hanford well development drilling would
be to dispose of the waste in the Hanford Environmental Restoration Disposal Facility (ERDF). This
workscope would be conducted under the M-024 series milestones and will need to meet ERDF disposal
requirements through the timely submi ttal of CERCLA sampling and analysis plans (or revisions to
existing CERCLA sampling and analysis plans) for the approp riate operable unit, approved by the
assigned lead regulato ry agency.

The integration and coordination of well dri lling under the revised Tri-Party Agreement M-024 milestone
series will assure CERCLA needs are incorporated into the overall d ri lling campaign. In addition, the
parties reaffirmed their commitment to Section 5.5 of the T ri-Party Agreement Action Plan , the need to
coordinate the application of regulato ry requirements, and that past-practice authori ty may provide the
most efficient means for addressing mixed-waste groundwater contamination plumes originating from a
combination of TSD and past-practice units.

In order to ensure that TSD units within the operable units are brought into compliance with RCRA and
State hazardous waste regulations, Ecology intends, subject to part four of the Agreement, that all

M-024-57	
response or corrective actions, excluding situations where there is an imminent threat to the public health

(Ecology Lead) 
or environment as described in Section 7.2.3, will be conducted in a manner which ensures compli ance
with the technical requirements of the Hazardous Waste M anagement Act (HWMA) Chapter 70.105 RCW
and implementing regulations. Notwithstanding this operating assumption, Ecology reserves the right to
exercise its authority under the HWMA and the Hanford Sitewide RCRA Permit, Condition ILY to
require groundwater response actions consistent with WAC 173-303-645 and/or 173-303-646. The
management of purgewater and investigation derived wastes from existing wells and wells under the
revised M-024 Tri-Party Agreement milestones will be managed as CERCLA wastes in accord ance with a
CERCLA decision document or sampling and analysis plan, to be disposed at ERDF as long as the wastes
meet ERDF disposal acceptance criteria. DOE shall install the following minimum number of wells in
accordance with the p riori ties identified in the yearly DQO:
- a minimum of 15 wells by 12/31/2003
- a cumulative of 30 wells by 12/31/2004
- a cumulative of 45 wells by 12/31/2005
- a cumulative of 60 wells by 12/31/2006
- a cumulative of 75 wells by 12/31/2007-aad
- a cumulative of 90 wells by 12/31/2008 	 ,

Modification to the p riority list will be approved at the Project Manager's level.

(This milestone will continue on a yearly basis until such time that the Parties agree that sufficient RCRA
and CERCLA groundwater wells are in place and operating to comply with RCRA and CERCLA
requirements for groundwater monitoring, groundwater protection, and groundwater remedia tion.)

This milestone does not preclude or foreclose the imposition of additional groundwater well installations
pursuant to RCRA permits or work plans and/or CERCLA workplans.

Due Dates are
as indicated in
the descriptive
text of this
milestone
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